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ESTIMATE RUN 07/26/2021

ESTIMATE SUMMARY 09:56:50

CONTID: C23144         ESTIMATE NO: 0004 PROG 2005

PCN: 23144-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 IN LAMAR SAVAGE AVENUE SOUTH PERCENT TIME:

PROJECT NO: STR2871-039                   

US 287 IN LAMAR SAVAGE AVENUE SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,438,296.52 PARTICIPATING $ $ 1,625,818.55

AWARD PROJECT AMT: 9,897,011.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-252,992.91

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -47,850.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.33

WORK DAYS

WORK DAYS

30.68%

7,236,091.95

1,625,818.55

1,372,825.64

1,324,974.78

$

$

$

$

3,202,204.57

0.00

3,202,204.57

133,349.64

3,335,554.21

-90,523.94

0.00

3,245,030.27

0.00

AMOUNT DUE 3,245,030.27 1,324,974.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,324,974.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

84.0 TIME ALLOW: 225

ORIG TIME ALLOW: 225

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/27/2020

03/15/2021

07/20/2021

09/17/2020

10/08/2020

10/27/2020

10/27/2020
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0005 *Clearing and Grubbing 22.000

0.000

201-00001  
 

13,310.0022.000

0.00

22.000

ACRE

605.00000

0010 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

4.000

EACH

595.00000

0015 Removal of Pipe 703.000

0.000

202-00035  
 

24,253.50703.000

0.00

934.000

LF  

34.50000

0020 *Removal of Delineator 101.000

0.000

202-00090  
 

590.85101.000

0.00

150.000

EACH

5.85000

0025 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

3,981.000

SY  

4.65000

0030 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

8,654.000

LF  

2.00000

0035 *Removal of Asphalt Mat 7,293.000

1,596.000

202-00220  
 

23,111.408,889.000

4,149.60

19,665.000

SY  

2.60000

0040 *Removal of Asphalt Mat (Planing) 33,552.000

9,482.000

202-00240  
 

55,944.2043,034.000

12,326.60

81,999.000

SY  

1.30000

0045 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

28,840.000

SF  

1.75000

0050 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

17.000

EACH

411.00000

0055 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

17.000

EACH

415.00000
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0060 *Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

26.000

EACH

84.60000

0065 *Removal of Ground Sign 45.000

0.000

202-00810  
 

2,641.5045.000

0.00

58.000

EACH

58.70000

0070 *Removal of Sign Panel 6.000

0.000

202-00821  
 

246.606.000

0.00

9.000

EACH

41.10000

0075 *Removal of Fence 0.000

468.000

202-01000  
 

2,340.00468.000

2,340.00

500.000

LF  

5.00000

0080 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

816.001.000

0.00

1.000

EACH

816.00000

0085 *Removal of Guardrail Type 3 500.000

0.000

202-01130  
 

2,350.00500.000

0.00

1,075.000

LF  

4.70000

0090 *Removal of End Anchorage 2.000

0.000

202-01300  
 

822.002.000

0.00

6.000

EACH

411.00000

0095 Embankment Material (Complete In Place) 0.000

2,960.000

203-00060  
 

42,624.002,960.000

42,624.00

11,840.000

CY  

14.40000

0100 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

98.60000

0105 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

145.00000

0110 *Potholing 69.000

10.000

203-01597  
 

18,723.0079.000

2,370.00

100.000

HOUR

237.00000
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0115 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,644.000

CY  

5.90000

0120 *Erosion Log Type 1 (20 Inch) 2,050.000

590.000

208-00013  
 

17,820.002,640.000

3,982.50

3,000.000

LF  

6.75000

0125 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

300.000

LF  

7.80000

0130 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

8.50000

0135 *Concrete Washout Structure 1.000

0.000

208-00045  
 

3,230.001.000

0.00

2.000

EACH

3,230.00000

0140 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

10.000

EACH

141.00000

0145 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

10.000

EACH

141.00000

0150 *Pre-fabricated Vehicle Tracking Pad 3.000

0.000

208-00075  
 

12,480.003.000

0.00

3.000

EACH

4,160.00000

0155 *Removal and Disposal of Sediment (Labor) 0.000

15.000

208-00103  
 

1,024.5015.000

1,024.50

100.000

HOUR

68.30000

0160 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

115.00000

0165 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

170.00000
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0170 *Erosion Control Management 22.000

6.000

208-00207  
 

8,064.0028.000

1,728.00

50.000

DAY 

288.00000

0175 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

4.000

EACH

235.00000

0180 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

235.00000

0185 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

235.00000

0190 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

278.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

21.000

ACRE

675.00000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

21.000

ACRE

558.00000

0205 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

21.000

ACRE

264.00000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,200.000

LB  

3.65000

0215 *Bonded Fiber Matrix 4.870

0.000

213-00150  
 

20,307.904.870

0.00

8.000

ACRE

4,170.00000

0220 Aggregate Base Course (Class 6) 1,703.000

805.000

304-06007  
 

113,612.402,508.000

36,466.50

5,802.000

CY  

45.30000
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0225 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

235.00000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 3,819.880

0.000

403-34721  
 

584,441.643,819.880

0.00

4,909.000

TON 

153.00000

0235 *Emulsified Asphalt (Slow-Setting) 1,036.000

0.000

411-10255  
 

6,060.601,036.000

0.00

1,159.000

GAL 

5.85000

0240 Concrete Pavement (7 Inch) 0.000

32,438.000

412-00700  
 

1,128,842.4032,438.000

1,128,842.40

116,573.000

SY  

34.80000

0240 MATERIAL ALLOWANCE Washed Concrete Rock 8,291.178

-8,291.178

0.000.000

-31,257.74SY  

3.77000

0240 MATERIAL ALLOWANCE Washed Concrete Sand 6,583.156

-6,583.156

0.000.000

-11,755.41SY  

1.78568

0240 MATERIAL ALLOWANCE Tie Bars 104,323.982

-32,437.994

38,101.7371,885.988

-17,193.11SY  

0.53003

0240 MATERIAL ALLOWANCE Washed Concrete Sand 59,322.146

-32,437.996

48,006.4926,884.150

-57,923.88SY  

1.78568

0240 MATERIAL ALLOWANCE Coarse Aggregate 32,288.910

-32,288.910

0.000.000

-121,729.19SY  

3.77000

0245 Concrete Pavement (8-1/2 Inch) 0.000

3,263.000

412-00850  
 

148,140.203,263.000

148,140.20

12,131.000

SY  

45.40000

0245 MATERIAL ALLOWANCE Dowel Baskets 15,000.000

-3,263.001

47,241.4211,736.999

-13,133.58SY  

4.02500
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0250 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.000

CY  

564.00000

0255 30 Inch Reinforced Concrete Pipe (Complete In Place) 584.000

0.000

603-01305  
 

82,344.00584.000

0.00

584.000

LF  

141.00000

0260 30 Inch Reinforced Concrete End Section 11.000

0.000

603-05030  
 

19,470.0011.000

0.00

11.000

EACH

1,770.00000

0265 24 Inch Corrugated Steel Pipe (Complete In Place) 215.000

0.000

603-10240  
 

13,308.50215.000

0.00

594.000

LF  

61.90000

0270 24 Inch Steel End Section 6.000

0.000

603-30024  
 

1,356.006.000

0.00

17.000

EACH

226.00000

0275 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

2.000

EACH

12,000.00000

0280 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

700.000

LF  

36.40000

0281 Transition Ty 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

3,493.00000

0285 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

2,290.00000

0290 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

2,670.00000

0295 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,050.00000
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0300 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

3,270.00000

0305 *End Post 0.000

6.000

607-00005  
 

2,010.006.000

2,010.00

7.000

EACH

335.00000

0310 *Corner and Line Brace Post 0.000

6.000

607-00010  
 

2,538.006.000

2,538.00

7.000

EACH

423.00000

0315 *Fence Combination Wire With Metal Posts 0.000

2,428.000

607-11200  
 

13,839.602,428.000

13,839.60

2,500.000

LF  

5.70000

0320 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

20,950.00000

0325 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

175.000

LF  

21.60000

0330 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

360.000

SF  

11.20000

0335 *Delineator (Post Mounted)(Type I) (Flexible) 0.000

0.000

612-00081  
 

0.000.000

0.00

20.000

EACH

93.90000

0340 *Delineator (Post Mounted)(Type III) (Flexible) 0.000

0.000

612-00083  
 

0.000.000

0.00

5.000

EACH

93.90000

0345 *Delineator (Drivable)(Type I) (Flexible) 0.000

0.000

612-00111  
 

0.000.000

0.00

102.000

EACH

93.90000

0350 *Delineator (Drivable)(Type II) (Flexible) 0.000

0.000

612-00112  
 

0.000.000

0.00

81.000

EACH

93.90000
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0355 *Delineator (Drivable)(Type III) (Flexible) 0.000

0.000

612-00113  
 

0.000.000

0.00

12.000

EACH

93.90000

0360 *2 Inch Electrical Conduit (Plastic) 9,342.000

0.000

613-01200  
 

109,301.409,342.000

0.00

13,150.000

LF  

11.70000

0365 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

4.000

EACH

9,280.00000

0370 *Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

4,780.000

LF  

1.05000

0375 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

37,100.00000

0380 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

29.000

EACH

1,550.00000

0385 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

13.000

EACH

4,310.00000

0390 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

16.000

EACH

3,910.00000

0395 *Light Standard Foundation 0.000

16.000

613-40010  
 

48,960.0016.000

48,960.00

29.000

EACH

3,060.00000

0400 *Photoelectric Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

20.000

EACH

143.00000

0405 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

3.000

EACH

5,740.00000
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PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0410 *2-Plex Receptacle (With Box and Cover) 0.000

0.000

613-50132  
 

0.000.000

0.00

20.000

EACH

164.00000

0415 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

208.000

SF  

21.10000

0420 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

591.000

SF  

23.50000

0425 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

21.000

EACH

294.00000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

50.000

EACH

411.00000

0435 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

10,700.00000

0440 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

8,000.000

LF  

7.00000

0445 *Construction Surveying 0.370

0.110

625-00000  
 

32,784.000.480

7,513.00

1.000

L S 

68,300.00000

0450 *Mobilization 0.500

0.100

626-00000  
 

184,740.000.600

30,790.00

1.000

L S 

307,900.00000

0455 *Public Information Management (Tier II) 100.000

31.000

626-01112  
 

12,615.30131.000

2,985.30

395.000

DAY 

96.30000

0460 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

398.000

GAL 

112.00000
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0465 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,200.000

GAL 

52.80000

0470 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

9,465.000

SF  

14.10000

0475 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,199.000

SF  

20.00000

0480 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,591.000

SF  

12.90000

0485 *Flagging 1,413.500

516.500

630-00000  
 

55,584.001,930.000

14,875.20

4,500.000

HOUR

28.80000

0490 *Pilot Car Operation 593.000

744.000

630-00001  
 

62,839.001,337.000

34,968.00

5,600.000

HOUR

47.00000

0495 *Traffic Control Inspection 33.000

0.000

630-00007  
 

8,151.0033.000

0.00

33.000

DAY 

247.00000

0500 *Traffic Control Management 65.000

31.000

630-00012  
 

162,240.0096.000

52,390.00

340.000

DAY 

1,690.00000

0505 *Flashing Beacon (Portable) 4.500

0.000

630-80001  
 

5,805.004.500

0.00

9.000

EACH

1,290.00000

0510 *Barricade (Type 3 M-B) (Temporary) 1.500

0.000

630-80336  
 

370.501.500

0.00

16.000

EACH

247.00000

0515 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

158.404.500

0.00

38.000

EACH

35.20000
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PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0520 *Construction Traffic Sign (Panel Size B) 29.500

1.000

630-80342  
 

1,253.5530.500

41.10

128.000

EACH

41.10000

0525 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

47.00000

0530 *Construction Traffic Sign (Special) 54.000

0.000

630-80344  
 

1,204.2054.000

0.00

200.000

SF  

22.30000

0535 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

50.000

EACH

42.30000

0540 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

35,200.002.000

0.00

4.000

EACH

17,600.00000

0545 *Drum Channelizing Device 80.000

12.500

630-80360  
 

3,801.7592.500

513.75

200.000

EACH

41.10000

0550 Barrier (Temporary) 102.000

12.000

630-80370  
 

4,047.00114.000

426.00

228.000

LF  

35.50000

0555 *Traffic Cone 67.500

10.000

630-80380  
 

271.2577.500

35.00

200.000

EACH

3.50000

0560 *Portable Rumble Strips (Temporary) 6.000

3.000

630-80440  
 

1,431.009.000

477.00

24.000

EACH

159.00000

0565 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

4,700.00000

0570 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

26,425.000.500

0.00

1.000

EACH

52,850.00000
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ITEM
NO.
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0575 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

205,000.000

F A 

1.00000

0580 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0585 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

161,000.000

F A 

1.00000

0590 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0595 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

19,200.000

F A 

1.00000

0600 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0605 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0610 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0615 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 3,257,194.781,343,363.349,733,645.82CURRENT AMT0200 $ $ $

CAT NO0201 US 50 

0625 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

2.000

EACH

734.00000
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NO.
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0201 US 50 

0630 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

1,930.00000

0635 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

4.000

LF  

34.50000

0640 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

1.000

EACH

5.85000

0645 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

166.000

SY  

4.65000

0650 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

147.000

SY  

11.00000

0655 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

807.000

LF  

2.00000

0660 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

44.000

SY  

16.20000

0665 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

78.000

SY  

16.60000

0670 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

3,464.000

SY  

6.30000

0675 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

58.70000

0680 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

41.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0201 US 50 

0685 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

3.000

EACH

489.00000

0690 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

684.000

CY  

45.30000

0695 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

235.00000

0700 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

8.000

TON 

153.00000

0705 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

2.000

GAL 

5.85000

0710 Concrete Pavement (7 Inch) 0.000

0.000

412-00700  
 

0.000.000

0.00

58.000

SY  

34.80000

0715 Concrete Pavement (8-1/2 Inch) 0.000

0.000

412-00850  
 

0.000.000

0.00

3,370.000

SY  

45.40000

0720 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

168.000

SY  

4.60000

0725 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

63.000

LF  

91.90000

0730 Inlet Type 16 (Double) (10 Foot) 0.000

0.000

604-16510  
 

0.000.000

0.00

1.000

EACH

5,780.00000

0735 Inlet Type 16 (Double) (15 Foot) 0.000

0.000

604-16515  
 

0.000.000

0.00

1.000

EACH

8,000.00000



CONTID: C23144         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 23144-BID    ESTIMATE RUN 07/26/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0201 US 50 

0740 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

4,280.00000

0745 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

141.000

SY  

63.90000

0750 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

68.000

SY  

210.00000

0755 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

62.000

SY  

116.00000

0760 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

435.000

LF  

21.60000

0765 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

302.000

LF  

26.20000

0770 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

22.000

LF  

37.90000

0775 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

17.000

LF  

39.40000

0780 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,517.000

SF  

11.20000

0785 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

67.000

SF  

21.10000

0790 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

66.000

SF  

23.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0201 US 50 

0795 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

63.000

LF  

29.40000

0800 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

54.000

LF  

41.10000

CAT 0.000.00353,548.85CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE L-26-I 

0810 *Removal of Asphalt Mat (Planing) (Special) 0.000

206.000

202-00246  
 

1,658.30206.000

1,658.30

411.000

SY  

8.05000

0815 *Removal of Bridge Railing 0.000

140.000

202-00425  
 

1,484.00140.000

1,484.00

280.000

LF  

10.60000

0820 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

21.000

SY  

233.00000

0825 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

21.000

SY  

321.00000

0830 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

577.00000

0835 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

25.000

HOUR

180.00000

0840 Netting 728.000

0.000

240-00020  
 

8,444.80728.000

0.00

728.000

SY  

11.60000

0845 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

60.000

LF  

223.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-26-I 

0850 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

30.000

LF  

28.20000

0855 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03030  
 

0.000.000

0.00

411.000

SY  

123.00000

0860 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

232.000

CF  

211.00000

0865 *Concrete Class DR 0.000

0.000

601-03057  
 

0.000.000

0.00

10.000

CY  

2,370.00000

0870 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

125.000

EACH

38.80000

0875 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

125.000

LB  

4.70000

0880 *Transition Type BR10M-GR3 0.000

0.000

606-01400  
 

0.000.000

0.00

4.000

EACH

4,170.00000

0885 *Bridge Rail Type 10 MASH 0.000

140.000

606-11035  
 

26,320.00140.000

26,320.00

280.000

LF  

188.00000

CAT 37,907.1029,462.30245,351.85CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0616 Added Item (Dollar)/ Subcontractor Lien -65,297.670

0.000

900-00006  
 

-65,297.67-65,297.670

0.00

0.000

DOL 

1.00000

0890 Field Office (Class 2) 1.000

0.000

620-00002  
 

52,500.001.000

0.00

1.000

EACH

52,500.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:50

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0895 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

42,450.001.000

0.00

1.000

EACH

42,450.00000

0900 *Sanitary Facility 1.000

0.000

620-00020  
 

10,800.001.000

0.00

1.000

EACH

10,800.00000

CAT 40,452.330.00105,750.00CURRENT AMT0400 $ $ $

$ 3,335,554.211,372,825.64$10,438,296.52$CURRENT AMTPROJECT TOTAL


